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PLAN 2006 BASELINE

NOTE: FY 1997 DWP includes RCRA Operational Monitoring value of $12.5M
FY 1998 “PBS 1/98 Submittal,” includes $2.3M for line item in ADS 7340

Environmental Restoration
PBS to Current Baseline Comparison
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DWP & APPROVED CHANGES 149.5 150.7 155.4 160.4 184.2 234.2 299.2 310.4 290.4 330.4 360.6 359.6 367.0 369.2

PBS 1/98 SUBMITTAL 139.3 151.7 157.3 181.2 236.8 304.4 310.7 290.7 301.4 339.5 376.6 425.4 443.6

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 11-46 FY 97-46

14,043.810,322.6
12,921.19,262.5


